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Marlene H. Dortch, Secretary
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445 12th Street, S.W.
Washington, DC 20554

2300 N STREET, NW
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WASHINGTON. DC 20037

TEL 202.783.4141
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www.wbklaw.com

Re: Dobson Cellular Systems, Inc.
£91 I Quarterly Report - CC Docket No. 94-102

Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and comfliance with the terms and
conditions ofthe Order to Stay and the Commission's E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

~/$~
By: Lawrence J. Movshin

Lee J. Rosen
Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M, Gurss, Counsel for APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

I See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status - Quarterly Report

CC Docket No. 94-102

November 1, 2004

Summary of Report

Pursuant to the Order to Stay and the Commission's Public Notice dated June 6, 2003,1
Dobson Cellular Systems, InC.,2 as a Tier II carrier, provides this E911 Quarterly Report
("Report"). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ill, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made,3 Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

Phase I Service

DCS has received 80 requests for Phase I services and has activated service in 73 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible. On June 15,2004, DCS
completed the acquisition ofNPI-Omnipoint Wireless, LLC ("NPI"). In the process, DCS
acquired one outstanding Phase I E911 deployment request. The affected PSAP and county, and
the status ofE911 deployment, are incorporated in the attached chart.

Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. The company relies primarily upon a TDMA-based network of base stations and
switching equipment.4 DCS's network consists of approximately 22 Mobile Switching Centers,

1 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); See Public Notice, "Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless £911 Implementation," DA 03-1902 (reI.
June 6, 2003).

2 The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively "DCS"). A
separate report is being filed for American Cellular Corporation ("ACC"), which is an affiliate ofDCS.

3 As indicated in the attached chart, the provided "request date" indicates the date the PSAPlrequesting entity sent its
request to DCS. This date may not correspond with the date the PSAP's/requesting entity's request was "valid" per
Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision ofthe Commission's Rules to Ensure
Compatibility with Enhanced E911 Emergency Calling Systems, Petition ofCity ofRichardson, CC Docket No. 94­
102, Order, 16 FCC Rcd 18982, 18986-87 (2001) ("Richardson").

4 As noted by the Commission, DCS is in the process of overlaying its TDMA network with GSM/GPRS
technology. See Annual Report and Analysis ofCompetitive Market Conditions with Respect to Commercial Mobile
Services, Eighth Report, 18 FCC Rcd 14783, 14821 (reI. July 14,2003). Phase I and Phase II service will be
provided for GSM users as well.
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a majority of which utilize equipment manufactured by Nortel Networks ("Nortel"), the rest
utilizing Lucent Technologies ("Lucent") TDMA network equipment. DCS has worked with
these equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase II services were completed by Lucent by August 2002 and by Nortel by June 2002.

DCS has executed an exclusive contract with Andrew Corporation to provide the Position
Determining Entity equipment necessary to deploy a Phase II network-based location solution.
The vendor has contracted to provide compliant Phase II services for all its Phase II requests.
DCS is currently deploying Phase II services in accordance with mutually agreed-to timetables,
which have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Erie County, PA;
Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for
Phase II service from the following jurisdictions: Anchorage, AK, Mason-Oceana, Lake, Sanilac,
Charlevoix, Leelanau, Emmet, Huron, Cheboygan, Newaygo, Osceola, Otsego, Tuscola, Alcona,
Arenac, Clare, Crawford, losco, Mackinac, Mecosta, Roscommon, Isabella and Kalkaska
Counties, MI; ; Frederick County, MD; Carroll County, MO; and Austin and Henderson
Counties, TX. The status of these requests is detailed in the attachment. For each request, DCS
is proceeding with deployment in good faith, even for PSAPs who have not yet provided
Richardson documentation. On June 15,2004, DCS completed the acquisition ofNPI­
Omnipoint Wireless, LLC ("NPI"). In the process, DCS acquired numerous outstanding Phase
II E911 deployment requests. The affected PSAPs and counties, and the status ofE911
deployment for each, are incorporated in the attached chart.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each ofthese PSAPs to provide documentation pursuant to the Richardson criteria.5

DCS has received a response to its request from all of these PSAPs and is proceeding in good
faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of
the counties stated above. DCS has also requested that the PSAP provide documentation
pursuant to the Richardson criteria,6 and was notified by the LEC that Austin County was not
ready to accept Phase II at this time. Finally, on February 11,2003 DCS sent correspondence to
Austin County requesting documentation pursuant to the Richardson criteria. DCS has received
a reply from the county and considers Austin County's request valid.

C. Deployment Issues

In order to meet the Commission's network-based accuracy requirements, Andrew
Corporation has informed the company that it will need to install Angle-of-Arrival ("AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals - any of which present
the potential for delay.

5 Richardson, 16 FCC Red at 18986-87.
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DCS brought similar matters to the Commission's attention in its original waiver
request.7 Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests. 8

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

7 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Connnission's Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

8 See Order to Stay, 17 FCC Rcd at 14853.
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Dobson Cellular Systems, Inc,
E911 Quarterly Report

Appendix A
Nov. 1, 2004

PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

10 Anchorage Police Department AK Anchorage Borough 1 TDMAIGSM 04/28/2004 N N 12/31/2004 2,4 Dobson is in contact with local
PSAP to discuss deployment
timellne and expects to have
Phase II service provided in
November 04.

10 Anchoraoe Police Denartment AK Anchoraoe Borouoh 2 TDMAIGSM 04/28/2004 N N 06/28/2005
3429 Kalkaska Countv Cenlral Disoatch MI Kalkaska 1 TDMAIGSM 04130/2001 N Y 04/08/2002
3429 Kalkaska Countv Central Disoatch MI Kalkaska 2 TDMAIGSM 10/01/2004 N N 03/30/2005
3459 Mason-oceana 9-1-1-Mason MI Mason 1 TDMAIGSM 09/01/2000 N y 08/19/2002
3459 Mason-oceana 9-1-1-Mason MI Mason 2 TDMAIGSM 09/30/2003 N N TBD 4 Dobson is working with the

3rd party vendor to develop a
market plan that will meet with
accuracy requirements.
Engaged with PSAP on
deolovment schedule.

3459 Mason-oceana 9·1-1-Mason MI Mason 2 TDMAIGSM 09/30/2003 N N 12/3112004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31. 2004

3454 Manistee Countv Central Disoatch MI Manistee 1 TDMAIGSM 09/01/2000 N y 03/19/2002
3487 Missaukee Countv Sheriffs Deoartment MI Missaukee 1 TDMAIGSM 09/01/2000 N Y 03/19/2002
3517 Osceola Countv Sheriffs Office MI Osceola 1 TDMAIGSM 09/0112000 N Y 04/25/2002
3517 Osceola County Sheriffs Office MI Osceola 2 TDMAIGSM 06/15/2004 N N 12/3112004 Dobson recently acquired this

market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3436 Lake Countv 9-1-1 Central Disoatch MI Lake 1 TDMAIGSM 09/01/2000 N y 04/09/2002
3436 Lake County 9-1-1 Central Dispatch MI Lake 2 TDMAIGSM 10/23/2003 N N TBD 4 Dobson is working with the

3rd party vendor to develop a
market plan that will meet with
accuracy requirements.
Engaged with PSAP on
deolovment schedule.

3316 Antrim Countv Central Disoatch MI Antrim 1 TDMAIGSM 11/11/2001 Y Y 10/13/2003
3344 CCE Central Disoatch-Charlevoix MI Charlevoix 1 TDMAIGSM 09/01/2000 N Y 04/08/2002
3344 CCE Central Dispatch-Charlevoix MI Charlevoix 2 TDMAIGSM 12/03/2003 N N 1213112004 4 Dobson is working with 3rd

party vendor to deploy Phase
Ii WLS equipment. Dobson is
in conlact with PSAP
regarding deployment
schedule

3344 CCE Central Dispatch-Charlevoix MI Charlevoix 2 TDMAIGSM 06/15/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 . 2004

3442 Leelanau Countv Sheriffs Deoartment MI Leelanau 1 TDMAIGSM 09/01/2000 N y 03/18/2002
3442 Leelanau County Sheriffs Department MI Leelanau 2 TDMAIGSM 01129/2004 N N 12/3112004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule



Dobson Cellular Systems. Inc.
E911 Quarterly Report

Appendix A
Nov. 1, 2004

PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3442 Leelanau County Sheriffs Department MI Leelanau 2 TOMAIGSM 06/15/2004 N N 12/3112004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3587 Wexford Countv Central Disoatch MI Wexford 1 TOMAIGSM 09/01/2000 N y 03/19/2002
3346 CCE Central Dispatch-Emmet MI Emmet 1 TDMAIGSM 09101/2000 N y 04/09/2002
3346 CCE Central Dispatch-Emmet MI Emmet 2 TOMAIGSM 12/03/2003 N N 12/31/2004 4 Dobson is worl<ing with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
In contact with PSAP
regarding deployment
schedule

3346 CCE Central Dispatch-Emmet MI Emmet 2 TOMAIGSM 06/15/2004 N N 12/31/2004 Dobson recenlly acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP unlill
December 31 , 2004

3330 Benzie Cpunt Sheriffs Denartment MI Benzie 1 TDMAIGSM 09101/2000 N y 04/09/2002
3396 Grand Traverse Countv Central Dlsoatch MI Grand Traverse 1 TDMAIGSM 09/01/2000 N Y 03/18/2002
3415 Huron Countv Central Dispatch MI Huron 1 TDMAIGSM 09/01/2000 N y 02/15/2002
3415 Huron County Central Dispatch MI Huron 2 TDMAIGSM 01/07/2004 N N 12/31/2004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3550 Sanilac Countv Central Dispatch MI Sanilac 1 TOMAIGSM 09/0112000 N Y 02/22/2002
3550 Sanilac County Centrai Dispatch MI Sanilac 2 TDMAIGSM 11/03/2003 N N 12/31/2004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3572 Tuscola Countv Central Disoatch MI Tuscola 1 TDMAIGSM 09/01/2000 N y 02/13/2002
3572 Tuscola County Central Dispatch MI Tuscola 2 TDMAIGSM 01/07/2004 N N 12/31/2004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3345 CCE Central Dispatch-CheboYQan MI CheboYQan 2 TDMAIGSM 12/03/2003 N N 12/31/2004
3345 CCE Central Dispatch-Cheboygan MI Cheboygan 2 TDMAIGSM 12103/2003 N N 12/3112004 Dobson recently acquired this

market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3308 Alcona County Sheriffs Department MI Alcona 2 TDMAIGSM 11/01/2003 N N 12/3112004 Dobson recently acquired this
market on June 15. 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3317 Arenac County Central Dispatch MI Arenac 2 TDMAIGSM 10/3112003 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3354 Clare County Central Dispatch MI Clare 2 TDMAIGSM 0310312004 N N 1213112004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3361 Crawford Emergency Central Dispatch MI Crawford 2 TDMAIGSM 1012312003 N N 1213112004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untili
December 31 2004

3420 losco County 9-1-1 MI losco 2 TDMAIGSM 08118/2003 N N 1213112004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3423 Isabella County Central Dispatch MI Isabella 2 TDMAIGSM 04121/2004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3451 Mackinac County Sheriffs Department MI Mackinac 1 TDMAIGSM 02115/2001 N N 08131/2004 Dobson recently acquired this
market on June 15, 2004. The
previous owner completed all
Phase I requests prior to
closing, but mistakenly failed
to implement this request.
Dobson has contacted the
PSAP and will implement
service by the dale indicated,

3451 Mackinac County Sheriffs Department MI Mackinac 2 TDMAIGSM 0210312004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3461 Meceola Central Dispatch-Mecosta MI Mecosta 2 TDMAIGSM 04101/2004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3542 Roscommon County Central Dispatch MI Roscommon 2 TDMAIGSM 10128/2003 N N 12131/2004 Dobson has recenlly acquired
this market on June 15, 2004.
Dobson and the prior owner
acled reasonably to obtain an
extension but were
unsuccessful. Dobson will

Iprioritize this reouest.
3495 Muskeoon Central Dispatch MI Muskegon 2 TDMAIGSM 10113/2004 N N 04113/2005
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3504 Newaygo County 9·1·1 Central Dispatch MI Newaygo 2 TDMAIGSM 10/21/2003 N N TBD 4 Dobson recently acquired this
market on June 15, 2004, but
was not apprised of this
Phase II request by the prior
licensee. During a late
October meeting with the
Michigan E911 administrator,
Dobson was informed for the
first time of the outstanding
nature of this request. Since
that meeting Dobson has
been in contact with the PSAP
and will continue to work with
the PSAP to work out a
satisfactory alternative
deployment schedule. In the
meantime, Dobson will
prioritize this request and
deploy the Phase II request as
soon as possible.

3519 Otsego County 911 MI Otsego 2 TDMAIGSM 1112112003 N N TBD 4 Dobson recently acquired this
market on June 15, 2004, but
was not apprised of this
Phase II request by the prior
licensee. During a late
October meeting with the
Michigan E911 administrator,
Dobson was informed for the
first time of the outstanding
nature of this request. Since
that meeting Dobson has
unsuccessfully atlempted
numerous times to contact the
PSAP. Dobson intends to
continue to contact the PSAP
to work out a satisfactory
alternative deployment
schedule. In the meantime,
Dobson will prioritize this
request and deploy the Phase
II request as soon as possible.

3763 Caldwell County Sheriffs Office MO Caldwell 1 TDMAIGSM 07/23/2003 N y 10/13/2004
3763 Caldwell County Sheriffs Office MO Caldwell 2 TDMAIGSM 10/25/2004 N N 04/23/2005
3785 Clinton County Sheriffs Office MO Clinton 1 TDMAIGSM 07/23/2003 N y 10/13/2004
3785 Clinton County Sheriffs Office MO Clinton 2 TDMAIGSM 10/25/2004 N N 04/23/2005
3795 De Kalb County Sheriffs Office MO De Kalb 1 TDMAIGSM 07/23/2003 N y 10/13/2004
3795 De Kalb County Sheriffs Office MO De Kalb 2 TDMAIGSM 10/25/2004 N N 04/23/2005
3860 Marvville Police Deoartment MO Marvville City 1 TDMAIGSM 08/27/2003 N Y 08/23/2004
3879 Nodawav MO Marvville City 1 TDMAIGSM 01/2112004 N Y 08/23/2004
3769 Carroll County Sheriffs Office MO Carroll 1 TDMAIGSM 07/29/2004 N N 01/25/2005
3769 Carroll County Sheriffs Office MO Carroll 2 TDMAIGSM 07/29/2004 N N 01/25/2005
6423 Bastroo County Sheriffs Office TX Bastroo 1 TDMAIGSM 10/12/1999 N Y 03/18/2001
6467 Caldwell County Sheriffs Office TX Caldwell 1 TDMAIGSM 10/1211999 N y 03/18/2001
6578 Favette County Sheriffs Office TX Fayette 1 TDMAIGSM 10/1211999 N Y 03/1812001
6725 Lee County Sheriffs Office TX Lee 1 TDMAIGSM 10/1211999 N Y 01/15/2001
6612 Gonzales County Sheriffs Office TX Gonzales 1 TDMAIGSM 10/1211999 N Y 01/15/2001
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
ID State Phase Request Made Request Request Deployed

Withdrawn

6674 Jackson County Sheriffs Office TX Jackson 1 TDMAIGSM 10/12/1999 N y 0111512001
6722 Lavaca County Sheriffs Office TX Lavaca 1 TDMAIGSM 10/12/1999 N Y 0111512001
6865 Rockdale Police Deoartment TX Milam 1 TDMAIGSM 10/12/1999 N Y 02/13/2001
6627 Hamilton County Sheriffs Office TX Hamilton 1 TDMAIGSM 10/12/1999 N y 02/13/2001
6575 Falls County Sheriffs Office TX Falls 1 TDMAIGSM 10/12/1999 N Y 02/28/2001
6587 Freestone Sheriffs Office TX Freestone 1 TOMAIGSM 10/12/1999 N y 02/28/2001
6733 Limestone Sheriffs Office TX Limestone 1 TDMAIGSM 10/1211999 N Y 02/28/2001
6446 80soue Counlv Sheriffs Office TX Bosaue 1 TDMAIGSM 10/1211999 N Y 02/28/2001
6649 Hill Countv Sheriffs Office TX Hill 1 TDMAIGSM 10/12/1999 N y 02/28/2001
6498 Colorado County Sheriffs Office TX Colorado 1 TDMAIGSM 10/1211999 N Y 02/21/2001
6592 Ft Bend County Sheriffs Office TX Fort Bend 1 TDMAIGSM 10/12/1999 N y 02/21/2001
6757 Mataaorda Countv Sheriffs Office TX Mataaorda 1 TDMAIGSM 10/12/1999 N y 02/21/2001
6993 Wharton County Sheriffs Office TX Wharton 1 TDMAIGSM 10/12/1999 N y 02/21/2001
6796 Navarro County Sheriffs Department TX Navarro 1 TDMAIGSM 10/12/1999 N y 04/15/2001
6572 Erath County Sheriffs Office TX Erath 1 TDMAIGSM 10/12/1999 N Y 04/15/2001
6411 Armstrona County Sheriffs Office TX Armstrono 1 TDMAIGSM 10/1211999 N Y 02123/2001
6476 Carson County Sheriffs Office TX Carson 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6496 Collinosworth County Sheriffs Office TX Collinasworth 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6547 Donlev County Sheriffs Office TX Donely 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6817 Pamoa Police Deoartment TX Grav 1 TDMAIGSM 10/12/1999 N Y 0212312001
6628 Hansford County Sheriffs Office TX Hansford 1 TDMAIGSM 10/12/1999 N Y 02/23/2001
6640 Hemohill County Sheriffs Office TX Hemphill 1 TDMAIGSM 10/1211999 N Y 02123/2001
6445 Boroer Police Deoartment TX Hutchinson 1 TDMAIGSM 10/12/1999 N y 0212312001
6735 Lioscomb County Sheriffs Office TX Lioscomb 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6827 Perrvlon Police Deoartment TX Ochillree 1 TDMAIGSM 10/1211999 N y 02/2312001
6861 Roberts County Sheriffs Office TX Roberts 1 TDMAIGSM 10/12/1999 N y 02/23/2001
6995 Wheeler County Sheriffs Office TX Wheeler 1 TDMAIGSM 10/12/1999 N Y 02/23/2001
6862 Robertson County Sheriff TX Robertson 1 TDMAIGSM 10/12/1999 N Y 04/15/2001
6464 Burleson County Sheriffs Office TX Burleson 1 TDMAIGSM 10/12/1999 N y 04/15/2001
6726 Leon Sheriffs Office TX Leon 1 TDMAIGSM 10/12/1999 N Y 04/15/2001
6978 Washinoton County Sheriffs Deoartment TX Washinaton 1 TDMAIGSM 10/12/1999 N y 04/15/2001
6402 Anderson Sheriffs Office TX Anderson 1 TDMAIGSM 10/12/1999 N Y 01/10/2003
6966 Van Zandl Sheriffs Office TX Van Zandt 1 TDMAIGSM 10/12/1999 N Y 01/10/2003
6492 Coleman Police Deoartment TX Coleman 1 TDMAIGSM 10/12/1999 N Y 03/08/2001
6462 Brownwood Pollee Department TX Brownwood 1 TDMAIGSM 10/12/1999 N Y 03/08/2001
6500 Comanche County Sheriffs Office TX Comanche 1 TDMAIGSM 10/12/1999 N y 03/08/2001
6873 Runnels County Sheriffs Office TX Runnels 1 TDMAIGSM 10/12/1999 N Y 03/08/2001
6555 Easlland County Central Dispatch TX Eastland 1 TDMAIGSM 10/12/1999 N y 02/21/2001
6415 Austin County Sheriffs Deoartment TX Austin 1 TDMAIGSM 01/14/2002 N Y 03/13/2003
6415 Austin County Sheriffs Department TX Austin 2 TDMAIGSM 01/28/2003 N N 11/08/2004 4,6 Dobson is in contact with local

PSAP 10 discuss deployment
timeline and expects to have
Phase II service provided in
November 04.

6641 Henderson County Sheriffs Department TX Henderson 1 TDMAIGSM 01/09/2003 N Y 08/13/2003
6641 Henderson County Sheriffs Department TX Henderson 2 TDMAIGSM 07/29/2003 N N 11/08/2004 4 Dobson is in contact with local

PSAP to discuss deployment
timeline and expects to have
Phase II service provided in
November 04.

3205 Alleoanv County Emeroencv Services MD Alleoanv 1 TDMAIGSM 11/21/2003 N y 09/2212004
3205 Alleoanv County Emeroencv Services MD Alleoanv 2 TDMAIGSM 10/18/2004 N N 04/16/2005
3236 Washington County Fire Rescue and Com MD Washington 1 TDMAIGSM 01/30/2004 N N 11/08/2004 1 Dobson is working with PSAP

and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

5



Dobson Cellular Systems, Inc.
E911 Quarterly Report

Appendix A
Nov. 1,2004

PSAP PSAPName PSAP PSAP County Implemenlation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 Slate Phase Request Made Request Request Deployed

Withdrawn

3223 Garrett County Fire and Rescue Communi MD Garrett 1 TDMAIGSM 05/05/2004 N N 12/3112004 2,4 Dobson Is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3220 Frederick Countv Emeraencv Communical" MD Frederick 1 TDMAIGSM 06/03/2004 N N 11/30/2004
3220 Frederick Countv Emeraencv Communicat MD Frederick 2 TDMAIGSM 06/15/2004 N N 12/1212004
5887 Erie Countv 9·1·1 Center PA Erie 1 TDMAIGSM 0411212001 N Y 0210612002
5887 Erie Countv 9·1·1 Center PA Erie 2 TDMAIGSM 04/12/2001 N Y 10/30/2003
5878 Crawford Countv Office of Emeroencv Se PA Crawford 1 TDMAIGSM 03/26/2002 N Y 02/19/2003
5031 Alleoanv Countv Sheriffs Office NY Alleaanv 1 TDMAIGSM 07/18/2002 N Y 03/26/2003
5031 Alleaanv Countv Sheriffs Office NY Alleaanv 2 TDMAIGSM 06/13/2003 N Y 04/01/2004
5048 Cattarauaus Countv Sheriffs Office NY Cattarauous 1 TDMAIGSM 0512212001 N Y 08/06/2002
5048 Cattarauous Countv Sheriffs Office NY Cattarauous 2 TDMAIGSM 06/05/2002 N Y 04/15/2004
5051 Chautauoua Countv Sheriffs Office NY Chautauaua 1 TDMAIGSM 06/01/2001 N Y 05/1712002
5051 Chautauoua Countv Sheriffs Office NY Chautauaua 2 TDMAIGSM 1211312002 Y Y 04/20/2004
5084 Genesee Countv Sheriffs Office NY Genesee 1 lDMAIGSM 04/10/2001 N Y 11/2112002
5084 Genesee Countv Sheriffs Office NY Genesee 2 TDMAIGSM 09/09/2002 N Y 11/1312003
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AFFIDAVIT OF RONALD L. RIPLEY

I, Ronald L. Ripley, do hereby declare that the following is true and accurate:

I am an officer ofDobson Cellular Systems, Inc. ("DCS").

I have reviewed the DCS E911 Quarterly Report ("Report") and to the best ofmy
knowledge, information, or belief, all of the information contained in the Report is truthful and
accurate.

Ronald L. Ripl Y
Senior Vice President &
General Counsel

Executed on: 01v~d7J ~<f



CERTIFICATE OF SERVICE

I, Karla E. Huffstickler, hereby certify that on the Ist day ofNovember 2004, copies of
the foregoing "E911 Quarterly Report" have been served by either first class mail, postage
prepaid to the following:

David H. Solomon *
Chief
Enforcement Bureau
Federal Communications Bureau
445 12th Street, S.W., Room 7C-485
Washington, D.C. 20554

John Newman
Executive Director, APCO
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Rob Martin
Executive Director
National Emergency Number Association
4350 North Fairfax Drive
Suite 750
Arlington, VA 22203

Steve Marzolf
President, NASNA
VITA/Divs. Public Safety Cmn.
110 S. 7th St., Suo 100
Richmond, VA 23219-3931

* Via Hand Delivery

John Muleta *
Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Robert M. Gurss
Director, Legal and Government Affairs
APCO International
1725 DeSales Street, N.W.
#808
Washington, D.C. 20036

James R. Hobson
Counsel for NENA and NASNA
Miller & Van Eaton
1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

/s/ Karla E. Huffstickler
Karla E. Huffstickler


